Proposed solar farm and battery storage facility
High Nunton Farm, near Borgue, Dumfries and Galloway

Information Sheet
Planning process
We have appointed Prospus Group to undertake the planning and design for
the project. Prospus have an experienced team of planning and renewable
energy specialists who have successfully worked with local communities and
stakeholders on low carbon energy projects across the UK.
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we have developed an initial design to allow us to engage with and discus the project with the local community and key
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Stage Five:

Following approval of a planning
permission, our team prepares
detailed summaries of the
various planning obligations
to be adhered to during
construction and operation.

Construction
A project of this size would take around
nine months to build, though three months
of this would typically include for site setup, testing, and commissioning works,
during which time there would be limited
activity on the site.

Post-construction

Planning determination
Working with the local planning
authority if the project is consented
to ensure all the planning conditions
are implemented as required.

Operation

Stage Seven: Operation
A solar farm will normally operate for 30 years. During this time, they
are not manned but are monitored remotely. They are also serviced
every few months by a small team of specialist engineers.
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Email: info@highnuntonsolar.co.uk
www.highnuntonsolar.co.uk
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We’ll work alongside our Asset
Management team to address any
planning matters, and help monitor
ongoing environmental survey
requirements where relevant.
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Planning application
Development of the detailed planning
application pack, including: designs,
supporting information, surveys, and
management plans. Working with the
planning authority to answer any questions
and queries arising as they consider the
application.
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